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PROJECT ACTIVITIES 
 
 
 Last week 

 
Onsite:  

 
• Conducted operations and maintenance (O&M) activities on Compounds Three 

and Four.  
• Conducted groundwater performance monitoring for demonstration plan.  
• Conducted O&M activities for soil vapor extraction system. 
 
Offsite:  

 
• Completed core holes CH-8 and CH-9.  
• Completed indoor air and soil gas sampling of Buckboard Lane Home.  
 

Activities planned for this week 
 

Onsite:  
 
• Conduct O&M activities on Compounds Three and Four.  
• Continue performance of operations and maintenance activities for soil vapor 

extraction system. 
• Continue groundwater performance monitoring for demonstration plan. 
• Conduct site walk with ex-Wyle employee to identify areas for DTSC evaluation. 
 
Offsite:  
  
• None to report. 

 
 
PUBLIC PARTICIPATION 

 
• None to report. 

 
 
 
 


